WWTU Project Payments

As of February 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal { Change Qrders Current Paid To Date | Payment Request Total
SRF PROJECTS: |
i |
1. Western Interceptor - Division L, I, LIV
Engineer 2001 estimate $12.5M
Design: Division 1,1i, 11l (Greeley & Hansen) $ 830,038.00 |§ 89,00000:8 919,038.00 | $ 893,944.00 | - $ 893,544.00 97.27%
Design: Division IV $ 206,000.00 | § - $ 20600000 S 23,001.00 | § - $ 23,001.00 11.17%
Const. Engineering: Division [, Il & lll (Greeley & Hansen) $ 447000.00 |§ 46660000 |$ 913,600.00 | $§ 682308.00 (% - $ 682,308.00 74.68%
Construction: Division | {Atlas Excavating Inc) $ 262200000 | $ (10,030.59). $ 261196941 |% 2611,870.00 $ 261197000 100.00%
Construction: Division |l {(Atlas Excavating Ing) $ 3,846,947.00 | § (10892185 % 3,738,0251518 3,738,025.00 $  3,738,025.00 100.00%
Construction; Division Ill (Altas Excavating Inc.) $ 1,948,585.00 | $ - $ 1,948585.00 1% 1,910,532.00 $ 1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 | § - $ 10417.00 | 8 10417.00 | § - $ 10,417.00
Umbaugh $ 10,000.00 | & - $ 10,000.00 | $ 10,000.00 | $ - § 10,000.00
lce Miller % 16,254.00 | § - $ 16,254.00 | § 16,254.00 | & - $ 16,254.00
SRF Loan Program $ 1,000.00 | § - $ 1,000.00 | § 1,000.00 | $ - $ 1,000.00
Bingham McHale LLP $ 1,800.00 | § - $ 1.800.00 | 1,800.00 | & - $ 1,800.00
Ball State University $ 70900 | & - 8 709.00 |8 709.00 | § - $ 709.00
2004 SRF LOAN $ 12,380,000.00 | § 9,899,960.00 $ 9,899,960.00 79.97%
Gary Brown $ ] - 3 175.75
$ $ $
IMPROVEMENT FUND $ $ 166,917.31
TOTALS $ 9,942,130.25 | $ 436,647.56 | $ 10,377,397.56 | § 10,057,592.89 $ 10,066,877.31
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 888844 |5 19688844 |% 198,888.00 | % - $ 198,888.00 100.00%
Design:bid, sail boring, manuals, FOG, post constr (Wessler & Assocl $ 680,000.00 [ $ 365,000.00 [$ 1,045,000.00 [ $ 987,672.81 $ 987,672.81 94.51%
Construction: (Bowen Engineering) $ 824400000 | $ 13408000 [$ 8378,080.00|% 8378,080.00 % - $ 8,378,080.00 100.00%
Construction Engineering: (Wessler & Assoc.) $ 65000000 |% 111,000.00 | § 761,000.00 | § 753,390.00 $ 753,390.00 99.00%
Ice Miller LLP $ 1524700 | & - $ 15,247.00 | 8 1524700 | § - $ 15,247.00
|Bingham-MgHale $ 204400 | % - $ 204400 | § 2,04400 | 8 - $ 2,044.00
{Umbaugh $ 30,00000 | $ - $ 30,000.00 | § 30,000.00 | & - $ 30,000.00
iGambs, Mucker & Bauman $ 535900 | % - $ 53598.00 | § 5,359.00 | & - $ 5,359.00
2006 SRF LOAN $ 83450000018 834500000 | 8§ - $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $  1,030,149.00
Aerobic Systems $ 9450000 % - $ 9450000 ({ $ 94,500.00 | $ - $ 94,500.00
Merrell Brothers $ 34239351 % - $ 34239351 % 3423935 | § - $ 34,230.35
Wessler & Associates $ 1,069.05 % 1,069.05
IMPROVEMENT FUND 3 787,785.86 % 787,785.86
SRF EQUIP REPL FUND 3 367000001 § - $ 367,000.00
TOTALS $ 9,945,389.35 | § 61896844 | $ 18,909,357.79 | $ 11,158,466.67 | $ - $ 11,158,466.67
i
I
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WWTU Project Payments

As of February 1, 2010 CONTRACT AMOUNT . PAYMENTS % CONTRACT PAID
Original Change Orders | Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
4. m.mqmw_,_d Lift Station
| Project partially funded by grant
iDesign & Construction: (Wessler & Assoc.) $ 25000.00 | § 55000008 80,000.0018 §0,000.00 | & - 3 80,000.00 100.00%
{Construction: (Infrastructure Systems Inc.) $ B8B246500 | $ 5506138B!% 9375263813 93752638 | & - 3 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,875.00 | % - 3 897500 $ 8.975.00 | § - 3 8,975.00
Easement (RWS South Inc) $ 1,760.00 | § - $ 1,760.00 | & 1,760.00 | & - $ 1,760.00
IMPROVEMENT FUND $ 581,150.06 | S - $ 581,150.06
EPA GRANT CONTRIBUTION $  447,111.32 3 447 111.32
, TOTALS $ 918,20000 | $ 110,061.38 |$ 1,028,261.38{$ 1,028,261.38 $  1,028,261.38

5. o_dm: Meadows Lift Station

Project partially funded by grant

50,000.00

72.801.62) |
IMPROVEMENT FUND $ 560,385.30 | & 4333638 | 3 603,721.77
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.08
TOTALS $ 1,054,066.00 $ 1,031,204.38 { $ 603,556.48 ] $ 646,892.86
6. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 4300000 | 3 99,100.00{ % 93,511.10 ¥ 93,511.10 94.36%
IMPROVEMENT FUND 3 93,511.10 3 93,511.10
TOTALS $ 56,100.00 | § 43,000.00 | § 99,100.00 | $ 93.511.10 $ 93,511.18
7. GIS Services
Engineering Services Phase | (ME-BFS) $ 10170000 | § - $ 101,700.001 8 101,700.00 : % - $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185200001 % - $ 185200.00]% 18520000 ;% - 3 185,200.00 100.00%
Engineering services: Ph [Il Qutfall Mapping (BF& S) $ 8,800.00 | $ - $ 8,800,005 8,800.00 i § - $ 8,800.00 100.00%
Engineering services Phase [V (BF&S) $ 286,200.00 | & - $ 286,200.00 { $ 283,121.80 $ 283,121.80 98.92%
OPERATING FUND $ 295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 283,121.80 $ 283,121.80
TOTALS $ 581,900.00 | $ - $ 581,800.00 [ § 578,821.80 | § - $ 578,821.80
8. Cherry Lane Emergency Repair
Construction: (Insituform Technologies) $ 312,225.00 | § - $ 312,225.00 | % 324,516.00 $ 324,516.00 103.94%
Construction: (Atlas Excavating, Inc.) $ 45,694.72 $ 45,694.72
IMPROVEMENT FUND $ 370,210.72 $ 370,210.72
i TOTALS $  312,225.00 | $ - $ 312,225.00 | $ 370,210.72 | § - i$ 370,210.72
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WWTU Project Payments

As of February 1, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders| Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
w
9. Wet Weather Facility Disinfection
Engineering Services: (Wessier & Associates) 1000000 |$ 500000|% 15000.00|% 10,084.45 10,064.45 67.10%
IMPROVEMENT FUND $ 10,064.48 10,064.48
TOTALS 10,000.00 | $ 5,000.00 | $ 15000.00 [$ 10,064.48 10,064.43
]
10. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) 32,100.00 $ 321000018 3206000 32,060.00 99.88%
IMPROVEMENT FUND $  32,060.00 32,060.00
TOTALS 32,100.00 | § - $ 32100.00]$ 32,060.00 32,060.00
11. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) 344,300.00 $ 344,300.001 $ 2,911.46 2,911.46 0.85%
IMPROVEMENT FUND $ 291146 | § - 2,911.48
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